
 
 

 

CAPITOL CAMPUS DESIGN ADVISORY COMMITTEE 

September 18, 2014 

 

FACILITIES REPORT – ONGOING CAMPUS PROJECTS  
PURPOSE: INFORMATION 
 

The following construction projects are scheduled for summer and fall 2014 (refer to the 
attached map for reference). 
 

1. Legislative Building Exterior Repairs Phase 3 
This project completes the sandstone preservation, cleaning, and exterior leak repairs to the 
Legislative Building that begun in the 2009-11 biennium.  This phase was anticipated to 
complete work on the remaining lower elevations of the building.  

 

In August 2014, a contractor was on site repointing, installing weatherproofing and cleaning 
the building exterior, including portions of the dome podium roof, dome podium walls, drum 
base, stairwell skylights, portico attic walls, wing roof edges, east plinth, and east plaza.  All 
of the impacted areas are on the exterior of the building.  Project completion is expected for 
November 2014. 

 

2. Capitol Campus Underground Utilities 
This project will repair or replace utility lines under Sid Snyder Way between the southeast 
corner of the Legislative Building and Capitol Way.  The following utility lines will be 
replaced: steam lines, chilled water lines, potable water lines, sanitary sewer lines, fiber 
optics cable lines, irrigation lines, and power lines. When complete, the project will deliver a 
newly paved roadway, with landscaping and fully functional utility services. 

 

On August 6, 2014, contractors closed Sid Snyder Way on the West Capitol Campus, from 
Capitol Way to Cherry Lane.  The project is scheduled to continue for 100 days (until the 
middle of November 2014). 

 

Significant disruptions will continue to result from the work effort.  Commuters who drive are 
displaced from their normal parking stalls, pedestrian circulation are detoured, and Intercity 
Transit’s DASH shuttle bus service has been rerouted.  In addition, the public can expect 
noise and large vehicles moving through the area.  Work will be limited to the hours of 7:00 
am to 7:00 pm and is expected to extend into November 2014. 

 

3. Capital Project East Plaza Stair Tower Replacement and Waterproof Retrofit  
This project will repair the structural integrity of the concrete beams and panels at the 
western garage entrances off of Capitol Way, along with reconstruction of stairway towers 
one and eight due to deteriorating steel beams and panels, and the spalling concrete walls.  
This project will rebuild elevator one to prevent water infiltration damage to the electrical and 
mechanical systems.  

 

Water has been infiltrating the Plaza Garage, undermining and weakening the structure, 
corroding essential components and creating a growing risk to life and property.  Structural 
deterioration is escalating at the western entrances of the parking garage, where structural 
beams, concrete walls and ceiling panels are loosening. 

 



 

Washington State Department of Enterprise Services 

Construction is scheduled to start beginning September 2014.  Substantial completion is 
expected by April 2015. 

 

4. NRB Roof Replacement and Multipurpose Room Water Infiltration 
This project will replace the 20-year, 60,000 square feet roof of the Natural Resources 
Building. Repairing multipurpose room water infiltration by excavation, tree removal on the 
eastside of the multipurpose room and water proofing the concrete surrounding the room. 

 

Construction began in early August 2014.  A substantial completion is expected for 
November 2014. 

 

5. Capitol Court Roof Replacement and Window Repair 
This project will replace the 24-year built up asphalt roof system and historic wood framed 
windows of the Capitol Court Building (formerly the Thurston County Courthouse); however, 
the budget of $900,000 was only able to cover the roof work. 

 

Construction started in early August 2014 and is scheduled to continue through mid-October 
2014. 

 

6. Critical Campus Steam System Repairs and the Governor’s Mansion Boiler Replacement  
This project is scheduled to construct heating and cooling system projects on Capitol 
Campus including; replacing campus powerhouse chillers (cooling system), the campus 
steam system (heating system), and the heating system for the Governor’s mansion. 

 

The current steam system loop serves 13 office buildings and the Governor's Mansion. 
Removing the Mansion from the steam loop will optimize energy savings on the Capitol 
Campus by allowing operators to turn the heating system down or off when office buildings 
are not occupied, including overnight, on weekends and on holidays when the office 
buildings are unoccupied.  This makes more efficient use of the campus systems' 
capabilities. 

 

The Governor’s Mansion boiler replacement project includes replacing the heating system 
for and removing the Governor's Mansion from the central system.  Work at the Governor's 
Mansion will close the building residential and visitors for approximately one month from late 
July through August 2014.  The Department of Enterprise Services has been working to 
schedule as much construction as possible during times when the building is vacant. 

 

The rest of the project will begin in December 2014 with a completion date of March 2015. 
 

7. Archive Building HVAC Upgrades 
This project is an upgrade for the Archives Building HVAC system that is failing. The project 
is expected to reduce maintenance and energy costs as well as better control the 
environment for the building that preserves the Washington State historic records.  The 
construction for this project will begin in September 2014 and will be completed by 
December 2014. 


